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CCR No. 97-0667 B Logged Date 4 / 2 8 / 9 7 Rev. B Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class I I

Title (description)  SDPS Release Allocations

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New Baseline

Problem
High Level (RbR) requirements are to be identified for Release version including FOS
Release.

Proposed Solution
Release versions for RbRs are identified as B0, B1, and / or B for requirements in
release versions for B.1, B.0, and / or FOS respectively.  Interpretation text and or
clarification text is provided for combined release designations were needed.       The
RTM of 4/18/97 is utilized.
Revision A:  Changes were made in Release identification which incorporated a more defined
guideline policy on what extent of detail should be considered for RbR allocation.    These
changes included changing the following SDPS RbRs: 0022#B, 0025#B, 0026#B, 0085#B and
0120#B. Additional columns of information were provided for verification status and segment ID.
Revision B:   The NSIDC DAAC was added to the list of B.0 DAACs in the interpretation text of
Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS x M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off x Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Mike Helton (signed)   Mike Helton     5/12/97
Signature Date

Office Sys. Eng. Office Manager (signed)   Edward Nicosia    5/12/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Joe Guzek     5/12/97
Signature Date

CM01OC96  ECS


